
Scheduled or Basis of Design Scheduled or Detailed Design Scheduled or Construction  Scheduled or Treatment Scheduled or

WELLS Pilot Testing Actual Report Submission Actual Completed Actual  Begins Actual Start up Actual 

Bowling Green 1 and 2 7/15/2021 Actual 12/30/2021 Actual 5/1/2022 Scheduled 1/1/2023 Scheduled 6/1/2024 Scheduled

East Meadow 1 and 3 12/1/2020 Actual 3/11/2021 Actual F 3/20/22 M Actual 3/1/2022 Scheduled 3/1/2023 Scheduled

East Meadow 6 and 8 6/21/2021 ActualI 12/30/2021 Actual 1/1/2022 Scheduled 9/1/2022 Scheduled 3/1/2024 Scheduled

East Meadow 5 and 11 4/15/2020 Actual 12/9/2020 Actual 4/1/2021 Actual 1/11/2022 Actual O 8/1/2023 Scheduled

Levittown 1A and 2A 3/19/2020 Actual 1/25/2020 Actual 11/15/2021 Actual E 3/22/2022 Actual E 4/15/2023 Scheduled

Levittown 5A and 6B 1/23/2020 Actual 8/10/2020 Actual 3/10/2021 C Actual 9/23/2021 Actual J 12/31/2022 Scheduled

Levittown 7A and 8A 7/15/2021 Actual 3/1/2022 Actual 5/1/2022 Scheduled 1/1/2023 Scheduled 6/1/2024 Scheduled

Levittown 13 2/15/2020 Actual 8/10/2020 Actual 3/3/2021 H Actual 9/23/2021 Actual J 9/1/2022 Scheduled

Roosevelt Field 7, 11 and 12 11/15/2020 Actual 2/26/21 A G Actual 8/15/2021 L Scheduled 12/15/2021 L Scheduled 5/1/2023 Scheduled

Uniondale 5 and 6 9/30/2020 Actual 2/8/2021 B Actual 9/8/2021 Actual K 6/1/2022 Actual N 1/1/2023 Scheduled
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Footnotes

A - BOD report delayed due to extended laboratory time in performing analysis.  Design has progressed and no anticipated delay in construction anticipated

B - BOD report delayed due to extended laboratory time in performing analysis.  Design has progressed and no anticipated delay in construction anticipated

C - Final design was submitted upon approval of BODR documents.  Original schedule 1/15/21

D - Preliminary design completed and reviewed.  Documents being finalized.

E - Work delayed due to site constraint redesigns.  Preliminary design approved. Orig Sched 7/1/21

F - BODR submitted ahead of scheduled 4/1/21 date

G - Original Scheduled date 1/15/21 

H - Original Scheduled date 1/15/21.  Delayed due to coordination with NCDPW for drainage relocation. Revised to 3/1/21

I - Original Scheduled date 6/1/21.  

J - Orig schedule 6/1/21

K - Original scheduled  date 7/1/21 Comments addressed

L - Project phased due to new water quality data

M - delayed due to extended internal review time Orig 9/1/21

N - Originaly Scheduled 11/1/21

O - Orig Scheduled 11/15/21


